

2024 Projects List/Status - Major

Revised: 09/9/24

This list may be changed as needs and funding change.

Project	Area	Cost est.	Projected Funding Source	Anticipated-Completion	Status	From FY. 2023
Pavilion	Kimmswick	\$150,000	ARPA	Summer	Completed	
Playground	Kimmswick	\$65,000	ARPA	Fall	Items Stored	
Gravel Drive & Parking Lot	Stonebridge	\$30,000	Parks Budget	Spring	Completed	
Replacement Building	Northwest Sports Complex	\$350,000	ARPA	Fall	In process	
Parking Lot - Replace/Expand w fencing	High Ridge Civic Center	\$180,000	Parks Budget	TBD	Stopped	
Pickleball Court Expansion (2)Storm Water & Entrance	High Ridge Civic Center	\$300,000	ARPA	TBD	Approved	
Parking Lot Concrete Barriers	Kimmswick	\$5,000	Parks Budget	TBD	Completed	
Split Rail - Pavilion/Play Area	Kimmswick	\$5,000	Parks Budget	TBD	Planning	
Split Rail -	Stonebridge	\$5,000	Parks Budget	TBD	Partial	
Gravel Parking / Trail Development	River Bend	\$15,000	Parks Budget	TBD	Delayed	
Property Donation	To be identified	\$0		Summer - 24	In process	

