



DEPARTMENT OF PUBLIC WORKS
Maple Street Annex
725 Maple Street - PO Box 100
Hillsboro, Missouri 63050
(636) 797-5340 - www.jeffcomo.gov

Last Updated: 5/23/2025

PUBLIC INFORMATION SHEET

1. Project Identification: Brown's Ford Road Bridge Preservation

STBG-5403 (700)

2. County Project Manager: Robert Russell

3. Contact Information: rrussell@jeffcomo.org

4. Project Design Consultant: Structures, Inc.

5. Design Consultant Fees: \$ 206,953.00

6. Council District(s): District 7

7. Approximate Date for Approved Final Plans: Fall 2028

8. Property Acquisition Required: TBD

9. Property Acquisition Cost: Est. \$20,000

10. Approximate Date of Property Acquisition: March 2027

11. Length of Road or Bridge Project: 0.1 Miles



12. Anticipated Utility Impact:

13. Approximate Utility Cost:

TBD

14. Existing Bridge Rating and Load Posting: N/A

15. Construction Contract Award: TBD

Funding Source: 80% Federal 20% Local

16. Contractor: Not Yet Bid

17. Estimated Construction Start Date: Winter 2029

18. Estimated Construction Completion Date: Summer 2029

19. Attachments:

20. Project Details:

The scope of work will consist of removal and replacement of the concrete deck. The steel plate girder members (on all spans) will be reused. With the deck replacement, strip seal expansion joints will be replaced along with the beam ends being cleaned and painted. The expansion joint bearings will also be replaced. The bridge rail does not meet current standards and is low at only 2'-4" in height. Removal and replacement of this inadequate rail with a Type "D" barrier will not only be a crash-worthy, the higher "D" barrier provides fall protection for pedestrians. Slab drains will be installed to collect and discharge water below the girders. Bridge transition, approach guardrail and rail end treatments will be updated to meet current standards.

